
Timeline and Major Milestones

Background Information

Recommend 
Bridge and 

Transit 
alternatives to 
be included in 

the DEIS.
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I-5 Trade 
Corridor 

Plan 
Completed.

I-5 Strategic 
Plan 

Completed.

CRC – Identify 
problems. Set 
the Vision. 

Establish 
Evaluation 
Criteria.
CRC – 
Identify 
potential 
solutions. 

Evaluate 
and narrow 
potential 
solutions.

Release Draft 
EIS for public 
comment.
Recommend 
Locally 
Preferred 
Alternative.

The soonest 
construction 
could begin. 
Actual 
construction 
start is when 
funds become 
available. 

Gather public input on 
recommendations.

Package ideas to 
test their 

performance.
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WE ARE HERE

Federal “Record of Decision” 
is expected. This is the final 
approval needed before 
construction can begin.

Release 
Final EIS.

Select Bridge 
and Transit 
alternatives 
for DEIS.


